PROJECT
NAVIGATR, LTD.

August 14, 2012

Mr. Charles David Abshire (6SF-AP)
Remedial Project Manager

U.S. Environmental Protection Agency
Region 6

1445 Ross Avenue

Dallas, TX 75202-2773

RE: July 2012 Monthly Report
United States of America and State of Texas v. Alcoa, Inc., et al.; CA No. 3:12-cv-00210
Malone Service Company Superfund Site - Texas City, TX
Dear Mr. Abshire:
On behalf of the Malone Cooperating Parties (MCP) and pursuant to the Consent Decree (CD) and
Statement of Work for Remedial Design/Remedial Action (RD/RA) at the Malone Service Company
Superfund Site in Texas City, TX, attached please find the Monthly Report for July 2012.

Should you have any questions, please contact me at 919-539-1928 or bobp@projectnavigator.com.

Very Truly Yours,

zp. . 'é.

Robert Piniewski
Project Coordinator

cc: Fay Duke - TCEQ
Malone Cooperating Parties
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MALONE SERVICE COMPANY SUPERFUND SITE
MONTHLY PROGRESS REPORT FOR JULY 2012
Submitted August 14, 2012

SUMMARY OF WORK PERFORMED IN JULY 2012

a) PNL submitted the Request for Approval of Supervising Contractor to EPA on July 12, 2012

b) The CD was lodged by the Department of Justice on July 13, 2012

c) EPA approved ENTACT as the Supervising Contractor on July 16, 2012

d) PNL coordinated the schedule for the Scoping Meeting with EPA

e) PNL, ENTACT and EnSafe (Independent Quality Assurance Team contractor) began
preparations for the Scoping Meeting

f) Continued efforts on the Cemetery Relocation

SUMMARY OF SAMPLING/TESTING RESULTS
a) None

DELIVERABLE STATUS & MODIFICATONS TO PLANS

a) PNL submitted the Request for Approval of Supervising Contractor to EPA on July 12, 2012
b) ENTACT began preparation of the General RD/RA Work Plans and Component Plans

c) A summary of all Agency Communication is shown in Table One.

POTENTIAL PROBLEM AREAS and ACTIONS TO BE TAKEN
a) None

COMMUNITY RELATIONS ACTIVITIES
a) None

CHANGE IN PERSONNEL OR OPERATIONS
a) None

SCHEDULE
a) Based on the Scoping Meeting date of August 1, 2012, the MCP will submit the draft General
RD/RA Work Plans and Component Plans to EPA and TCEQ by October 30, 2012

PROJECTED WORK FOR NEXT TWO REPORTING PERIODS (AUG & SEPT 2012)
a) Scoping Meeting in Texas City, TX on August 1, 2012
b) Preparation of General RD/RA Work Plans and Component Plans
c) Completion of other CD required submittals
d) Continued efforts on the Cemetery Relocation

Prepared by:
Robert Piniewski
Project Coordinator
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MCP
Submittal
Date

n/a

7112/12

MCP
Communication Summary

n/a

PNL submitted the Request for
Approval of Supervising
Contractor to EPA

Table 1

Agency Communication Summary
Malone Service Company Superfund Site — Texas City, TX

Response
From EPA
Date

7/13/12

7/16/12

EPA
Communication Summary

Lodging of Consent Decree

EPA approved ENTACT as the
Supervising Contractor

Notes

EPA and TCEQ reviewing
ENTACT Quality Management

Plan
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